Daily Work Order No. &
US.EPA Region __ 6

" ENVIRONMENTAL RESTORATION LLC,

I\
2. Upcoming W:ark é?t)ithorized /

Dawy Work OrDER
Operating Period: 11/12/18 Task Order: 0818F(308 [ Page 1 of 1
Project Name: F.J. Doyie Salvage Site 0O8C: Gary Moore/Paige Delgado
Location {City, State): Shift: 7 Start Time: Stop Time:
Leonard, Texas @ 5 0700 17:00
1. Work Authorized for the Period Work Accomplished for the Periad
1} Continue site preparations (meet electrician at site 1) in Progress: sampling and characterization
{0 provide power to SZ); of C&L debris {delayed due to weather);
2} Continue off-site transportation and disposal 2) In Progress: rendering and segregation of
coordination; building debris {delayed due o weather);
3} Commence excavation and slab removal 3y Continue coordinalion of off-site
preparations (meet vendor af site to install hammer fransporiation and disposal;
and quick connect fitlings;
O8C Signaturs: Date: 0O8C Signature: - Date:
= 7 .
iy e |11112/18 gy . 11712118
M Signature: ., . v . Date: &ﬂ Signa'{ure: v . Date
RENE RN ol SRR eon: oo Vi /i&
{ i () P

Continue site activifies; commence excavations of alley between Cedar and Greenwood Street(s); continue rendering of
building debris; continue soring/segregation of building components and debris; commence removal of concrete
foundation underneath removed building.

3. Gluantity { Velume Tracking: v
Description: Previous Period: Total to Date:
- NIA
4. Number of Personnet Authorized Current Period
Personnel Category: Guantity: Personnel Category; Quantity:
Response Manager 1 Cperator 2
FOA 1 Laborer 5
Foreman 1 Truck Driver 1
5. Equipment Authorized for Current Petiod
Hem Qty Used | NotUsed/ | ltem Qty | Used | NotUsed/
or Down or Down
%2 ton crew-cab pickup (RM) | 1 4 Portable toilels 3 3
¥ fon exiended-cab 2 2 Hand-wash siation 1 1
% ton crew-cab flatbed w/ 1 1 Skid steer with bucketforks | 1 1
fuel cell Bobeat TS8O
1-ton dump-truck 1 1 Mini-excavator (Bobcat E85) | 1 1
1% -ton extended cab (POV) | 1 1 2,000-galion Water Truck 1 1
28" Conex Box 1 1 Excavator (JD 210G) 1 1
6. Commenis / Amendments {include Time)

RM, FCA, FM and 2 EO working today at site (meet vendors, cortinue disposal coordination, and site preparations).
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